
Australian National University | Union Court & University Avenue Redevelopment, 
Canberra ACT							           

MSP Projects were engaged to work with the Development Manager 		
(RMS Projects) to provide Development and Design Management Services.

MSP prepared a detailed and complex development programme and completed procurement of 
Architecture, Engineering and Construction teams for two separate projects, the Pop Up Village and 
the main project, Union Court & University Avenue under the University’s Procurement system concluding 
with Panel selection and University Committee review and approvals.

In parallel with the procurement processes, MSP worked with stakeholder groups within the University 
to refine and finalise the Design Brief.  With the appointment of the Design Team, MSP’s role shifted to 
Design Management working through concept and schematic design phases before novating design 
responsibility to the Design & Construct Project Manager (Lendlease).

Key challenges included:

•	 extensive stakeholder consultation
•	 multiple internal clients; tight design and construction programme
•	 engaging the design team to understand and design to the half planet Ecological Footprint goal.

In collaboration with our clients, we create buildings that are 
modern, environmentally responsible and true to their surroundings.
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